SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:54 AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
. . 04-0120F4

Diary #: 387 Const Calendar Day: 578 Date: 03-Jan-2014  Frida

y y _ _ ay 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: Over Time:
Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved
Weather

Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, warm

Working Day If no, explain:

Diary: Dispute
General Comments —~
Inspection of the tower head dehumidification system. Track progress of FWS mechanical piping
installation. Misc MEP paperwork and write diaries. Process Submittal 2971R00
04-0120F4 Bid Item: 122 0-000-000.122 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Welder INM RICHARD KIIKVEE 550 0.00 000 550 []
Plumber/Pipefitter ~ JNM NARCISO BIAGI 550 0.00 000 550 []
Plumber/Pipefitter ~ FOR TOM COLOMBO 550 0.00 000 550 []
Diary: Dispute
10" DIP installation 122 0-000-000.122 -

Rick Kiikvee, Josh Johnson, and Narciso Biagi spent the shift working on laying ou and installing the 10"
CCSF Sewer Force Main for the expansion loop at PP 126.

Tom Colombo assisted this operation as the general foreman.

The crew used a 2.5 HP generator and small tools in performance of this operation.

04-0120F4 Bid ltem: 126 0-000-000.126 COMPRESS AIR (4 NPS)
AMERICAN BRIDGE/FLUOR, A JV

Di ary: Dispute
Mechanical Piping 126  0-000-000.126 -
Two ABF ironworks worked on the double PS-14 pipe supports at PPS 41 + 1250 and PP 42 + 3750 of the
EB bridge and PP 41 +1250 of the WB bridge per the directions given in the response to RFI 3531 and
3534.

04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 387  Date: 03-Jan-2014  Friday
Di ary: Dispute
Dehumidification System 128  0-000-000.128 =
| went to inspect the tower head dehumidification system at approximately 1000. Everything seemed to be
running as expected. | made the folloing observations:
1.Similar to the east anchorage, the plenum box for the recirculation air discharge is not insulated .
However, since it is not in a dehumidified zone, | don’t think this is an issue.
2.The unit’s process air was out of balance with the recirculation air. The Recirculation air gauge read
0.6 whereas the process air read 0.4. | don’t know if this is an issue as they are separate systems.
3.Bill O'Sullivan took a reading of the relative humidity within the chamber with a painter's hand-held meter
at approximately 14%.
CCO-354 Bid Item: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 2.50 0.00 0.00 2.50 D
Plumber/Pipefitter JNM NARCISO BIAGI 2.50 0.00 0.00 2.50 D
Plumber/Pipefitter FOR TOM COLOMBO 2.50 0.00 0.00 2.50 D
Di ary: Dispute
Mechanical Change of Character 001  0-FWS-ELS.354 B
In addition to their normal work equipment, the crew used two crew trucks and a towed port-a-potty.
The crew took 1 1/2 hours to mobilize to the location along the north barrier of the EB bridge, and 1 hour to
demobilize from the location to pier 7 and stow equipment.
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